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1. Project Purpose/Background 
The purpose of this project is to create an enterprise level WordPress Software as a Service (SaaS). 

2. Project Scope 
The scope of this project is to have WordPress implemented and supported on a Central Web Server as 
an enhanced service offering under the Central Web Hosting Service Level Agreement (SLA). 

3. Project Objectives 
The establishment of WordPress as a service will benefit Fermilab extensively.  This service is widely 
supported and is completely scalable.  It can be set up securely to enable use on public and internal Sites 
while protecting the Lab from intrusion and attacks.  The objective is also to set up this SaaS to be 
managed and supported without additional FTEs. 

4. Project Deliverables 
Roll out a centrally managed production service with WordPress as a service. 

5. Project Customers 
Any Fermilab organization in need of a light-weight web content management system to enable them to 
create a customized web site and related web pages to support their organiztion. Initial customers will be 
FCPA, FTBF, and the Directorate. 

6. Project Stakeholders 
Core Computing Division  Jon Bakken 
Enterprise Services Operations  Mike Rosier 
Web Systems Administration  Peter J. Rzeminksi II 
Fermilab Site Owners and Content Editors using WordPress 

7. Project Time Frame 
December 2014 through July 2015 

8. Project Budget 
CS Activity Name: CENTRAL WEB HOSTING/Project/Central Web Service/WordPress 

FTL Identifier: CS-09394-CENTRAL WEB -Prj..WordPress SaaS 

Task Code: 53 - 53.02.11.04    SERVERS-WWW-OP 
 

 FY2015 FY2016 and 
beyond, annually 

Total through 
FY2016 

Personnel (FTE-yrs) 0.525 0.0625 0.5875 

M&S ($K) $0.3 $0.15 $0.45 
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9. Project Acceptance Criteria 
This project will be considered complete when the following conditions have been met: 

1. Develop necessary Support Documentation. 
2. Develop an Architecture Design Document. 
3. Conduct and document a Risk Assessment. 
4. Deliver WordPress as a service, usable by the initial customers in Section 5. 
5. Update Web SLA with WordPress as an Enhanced Offering. 

10. Flexibility Matrix 

Tradeoff Factors 
Most Critical 
(Inflexible) 

Moderately Critical 
(Adaptable / Negotiable) 

Least Critical 
(Accepting / Will 

Concede) 

SCOPE  X  

SCHEDULE X   

RESOURCES   X 

 

11. Project Organization 

11.1. Project Team 
Project Sponsor: Jon Bakken 

Project Manager: Matt Crawford 

Technical Lead: Peter J. Rzeminski II 

Service Owner: Peter J. Rzeminksi II 

Project Team: Andrew Duranceau, Patrick Riehecky, Andy Romero 

Steering Committee: Mark Kaletka (Chair), Maura Barone, Elliott McCrory, Art Lee, Brian 
Nord, Ruth Pordes, Michael Rosier 

11.2. Responsibilities 
The Project Sponsor is responsible for obtaining organizational support and commitment of 
resources to the project; setting scope and providing guidance to the Project Manager and 
Technical Lead; and addressing obstacles, issues and concerns.  

The Project Manager is primarily responsible for: 

• Preparing and maintaining project management artifacts such as the charter, budget, 
schedule, status reports, and lessons learned. 

• Coordinating project work activities 
• Monitoring and reporting on progress against plans.  This also includes: 

o Developing the project management plan and all related component plans; 
o Keeping the project on track in terms of schedule and budget 
o Managing project scope, including overseeing Project Change Control 
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o Identifying, monitoring, and responding to risk 
o Providing accurate and timely reporting of project metrics. 

• Non-technical requirements and specifications, and related non-technical documentation 
• Non-technical decisions in the project 
• Coordinating the development and execution of the Project Communications Plan, in 

consultation with the Project Sponsor and others as appropriate. 
o In the event of a crisis or other unplanned event (for example, the backing out of a 

planned change), the Project Manager is responsible for approving all 
communications messages sent to affected parties, such as stakeholders, 
customers, users, and project team members. 

o Depending on the severity of the situation, the Project Manager will consult with 
the Project Sponsor and Technical Lead as appropriate. 

o In the event that the Project Manager is not available to approve communications, 
responsibility for approving communications will reside with the Project Sponsor 
or Technical Lead. Delegation of responsibility will be clearly defined by the 
Project Manager. 

The Technical Lead is responsible for the project achieving its objectives, directing the technical 
work necessary to design, develop, implement, test, and deliver a product, system or service that 
achieves the project’s objectives. The Technical Lead is primarily responsible for: 

• Technical requirements, specifications, and design documentation 
• Insuring that the technical design meets the technical requirements and specifications 
• Service Management topics, including ITSM Service Design and Change Management, 

working with the service owner 
• Technical decisions in the project 
• Directing the technical work performed by the project team 

Project Team members are responsible for: 
• Reviewing and understanding the tasks assigned to them 
• Meeting the due dates of tasks as assigned 
• Communicating the status of assigned items 
• Communicating any issues that have a potential to impact progress 

The Steering Committee is responsible for monitoring the progress of the project; assisting in the 
resolution of risks, issues and concerns, and providing guidance and advice to the Project Sponsor 
and Project Manager. 

12. Project Reports 
The Project Manager will report status to the Project Sponsor(s) via monthly written status reports. 
Status meetings will be arranged on an as-needed basis. 

The Project Team will meet on a weekly basis to discuss project status, review progress against 
milestones and deliverables, and discuss risks, issues and concerns. 

The Steering Committee will meet weekly or as needed to review project progress and risks, and 
address issues and concerns. 


